10/5/2020

PROFESSIONAL ENGINEERING SERVICES FOR GRAVITY CONTROL STRUCTURES, CANAL/LEVEE REFURBISHMENT AND LOW HAZARD IMPOUNDMEN

CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT

WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION

Work
Contract Or(r)jrer Total Start End
Number Number Firm Project Title Amount Date Date
4600004082 ERDMAN ANTHONY OF FLORIDA,INC.
1 S40, S41, S44 Gate Replacements and Concrete CMS $893,333.00f 02/21/2020 07/30/2022
$0.00
$0.00
$0.00
$0.00
4600004083 R. J. BEHAR & CO., INC.
1 S169W and C20 Canal Armoring Project $611,510.87| 12/05/2019 07/16/2021
$0.00
2 S-40, S-41, & S-44 Gate Replacement and Concrete Repair EDC $329,513.11 02/06/2020 09/20/2022
$0.00
3 L31N Seepage Barrier Geotechnical Exploration $1,164,709.43| 02/03/2020 02/03/2021
$0.00
4600004084 MOCK ROOS & ASSOCS, INC.
1 S-140 Pump Station Improvements $148,469.69| 02/03/2020 04/30/2020
1R1 $0.00| 04/08/2020 06/30/2020
1R2 $0.00| 06/25/2020 08/25/2020
1R3 $0.00| 08/21/2020 10/24/2020
2 C139 FEB Inflow Structures Automation and Gate Replacement $438,663.00| 04/17/2020 04/17/2022
$0.00
3 Zipprer Canal Bridge Replacement (C-37) CMS $285,204.00 07/31/2021
$0.00
$0.00
4600004085 TAYLOR ENGINEERING, INC.
BCB Miller and C-1 Connector Canals and C-1 Control Structure Hydrologic &
1 Hydraulic Assessment/Survey/Geotechnical $604,422.00| 01/23/2020 07/31/2021
1R1 $37,421.13| 06/30/2020 03/26/2021
2 Flood Protection Level of Service (FPLOS) in Broward County $432,744.00f 01/30/2020 07/31/2021
2R1 $0.00| 02/10/2020 No Change
$0.00
Watersheds C-8 And C-9 Flood Protection Level Of Service Assessment For
3 Future Sea Level Rise Conditions $117,199.00f 05/01/2020 11/30/2020
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Contract Or?jrer Total Start End
Number Number Firm Project Title Amount Date Date
4 Feasibility Study of Regional Storage Facility in Northern Golden Gates Estates $323,584.00] 07/29/2020 09/15/2021
4600004086 CES CONSULTANTS, INC.
1 G310, G335, G370 & G372 Tower Grounding Modification $132,785.48] 11/19/2019 09/30/2020
1R1 $0.00| 09/24/2020 10/30/2020
2 Engineering and Construction Bureau Support $245,310.00] 12/23/2019 09/30/2020
2R1 $81,770.00|1 09/18/2020 12/31/2020
3 Streamgauging Assistance $29,523.53| 01/14/2020 09/30/2020
3R1 $2,500.00| 06/30/2020 No Change
3R2 $12,000.00| 09/04/2020 12/31/2020
4 Zipprer Canal Bridge Replacement (C-37) $287,922.32| 04/01/2020 09/14/2021
4R1 $47,078.14 0810/20 No Change
4R2 $0.00| 08/28/2020 09/14/2020
Manatee Protection Gate Control Panel Replacement Corrected Final/RTA

5 Design $147,946.01| 03/20/2020 03/31/2021
6 Miller 3 Weir Gate Replacement $205,891.02 07/14/2020 11/01/2021
7 Zipprer Canal Bridge Replacement (C-37) EDC $69,247.96 08/01/2021

4600004087 ARDURRA GROUP, INC. fka KING ENGINEERING $0.00
1 Coastal Structures Resiliency - Maimi Dade County Feasibility Study $355,960.00] 01/14/2020 08/30/2020

$0.00

Staff Augmentation to Support Flood Protection Level of Service (FPLOS)

2 Program $449,168.04| 01/14/2020 12/31/2020
2R1 $49,701.57| 08/13/2020 No Change
3 Flow Data Improvement at Coastal Spillways and Other District Structures $230,180.00] 12/01/2019 12/30/2020

$0.00
4 Vertical Datum Upgrade Implementation $246,721.24| 01/07/2020 05/31/2021

$0.00
5 Right-of-Way Section Support $79,539.68| 01/13/2020 09/30/2020
5R1 $128,595.28| 09/17/2020 09/30/2021
6 Hydrologic Data Quality Assurance For Stormwater Treatment Areas $74,093.39] 06/26/2020 01/29/2021

$0.00
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4600004089 CHEN MOORE & ASSOCS, INC.

BCB Electrification Package 1 CMS

S6 Pump station refurbishment and new G6A pump station

Lake Okeechobee Watershed Upstream Monitoring Network Hydrologic
Evaluations

$126,630.17
$0.00
$185,959.34
$0.00

$64,900.52
$0.00

Start
Date

End
Date

03/02/2020 12/31/2020
06/17/2020 02/24/2021
08/20/2020 06/01/2022

Work Order number assigned, pending negotiation
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